

Fall 2026 202610 CLSS Schedule of Classes Timeline
--

Design Mode - PLAN PHASE

January 6, 2026	Fall 2026 TUSC report posted to the web and CLSS Fall 2026 Design Mode begins
March 2	NOON DEADLINE: Each scheduling unit must VALIDATE their schedule and START WORKFLOW for their College Dean to approve
March 3 - 9	College Deans approve each schedule and bridge to Banner

Refine Mode - PLAN PHASE

March 9	Scheduling Units go into Refine Mode - Plan Phase
March 9 - 12	Large Room Audit - results to Deans and affected departments on the 12 th
March 16	Fall 2026 deadline for submission of proposals for new Core courses
March 17	Plan Phase ends at 4:00 pm.

Refine Mode - ROOM ASSIGNMENT PHASE

Changes limited to: Special Approval, Section Attributes, Prereqs, and Restrictions. All other changes will need to wait until we enter the Publish Phase.

March 18 - 26	Room Scheduling
March 26	Fall 2026 classes viewable in PATH Class Search by end of day Room assignments unofficial

Refine Mode - PUBLISH PHASE

March 26 - December 22	Scheduling units can continue to make allowed changes and will see changes reflected immediately in PATH Class Search.
July 10	Deadline to assign ZTST attribute to sections needing exam room
February 1, 2027	Fall 2026 CLSS Instance archived
